Untitled Gantt Project

2	a	4	^	_	4	•
20	1	4-	U	O	-1	٤

http://

Kierownik projektu

 Daty projektu
 2014-05-13 - 2015-08-14

 % Wykonania
 0%

 Zadania
 10

 Osoby
 0

Untitled Gantt Project

2014-05-19


Zadania

Nazwa zadania	Data rozpoczęcia	Data zakończenia 13.08.15	
Project	13.05.14		
Technical documentation preparation	13.05.14	13.08.14	
Preliminary project for blue prints	14.08.14	14.11.14	
Visual identify of the building	12.09.14	14.11.14	
Additional administrative documentation preparation	13.10.14	14.11.14	
Preparation of the complete documentation	14.08.14	13.02.15	
Evaluation of the documentaion by the public administration	16.02.15	15.05.15	
Tax-related documentation	16.04.15	15.05.15	
Preliminary environmental study	13.11.14	13.02.15	
Full environmental study	13.11.14	13.08.15	

2

Wykres Gantt'a





4

Diagram osób

